
Neighborhood  Westwood/Highland Park 
Implementor   Transportation 
Matrix    KS 3.6 
Activity  Develop a gateway at the intersection of Delridge Way SW, SW Roxbury Street, and 16th Avenue SW.  Install decorative  
 crosswalks, welcoming signage, planters, other landscape treatments, and ancillary public amenities such as banners and  
 hanging flower baskets. 
KS 3.6: 1 of 1 Sub-Activity  Conduct a traffic study of 5-way intersection located at Roxybury/16th/Delridge. 
 Sub-Act  Project status changed from Not Started to In-Progress.  In addition, $55k was awarded to this intersection to Jason Wachs 
 Comment(s)  eliminate the Right Turn only lane. 08/22/05 

 2004 Priority Summary: The White Center Community Development Association (WCCDA) has  Dena Gazin 
 successfully completed a community design process funded by the Dept. of Neighborhoods Matching Fund  09/13/04 
 Program to place artwork at the triangle island on Delridge/Roxbury/16th Ave. SW.  WCCDA has submitted  
 an application to DON to construct the artwork. 

 Target Completion  Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact Transportation; Mike Morris-Lent, 684-5727 Priority Top 
 

Implementor   Transportation  

Matrix   KS 3.14 
Activity  Study the creation of a 'boulevard' along SW Roxbury Street from 18th Avenue SW to 15th Avenue SW, reworking the street lane  
 channelization, adding a landscaped median, and developing decorative crosswalks at 17th Avenue SW and Delridge Way SW /  
 16th Avenue SW. 
KS 3.14: 1 of 1 Sub-Activity  Study the feasibility of creating a 'boulevard' along SW Roxbury Street from 18th Avenue SW to 15th Avenue SW. 
 Sub-Act  SDOT commented that this project is On-Hold until the community is able to develop a conceptual design  Jason Wachs 
 Comment(s)  possibly with Neighborhood Matching Fund dollars. 08/22/05 

 2004 Priority Summary: The Seattle Department of Transportation (SDOT) does not feel there is sufficient  Dena Gazin 
 room along this stretch of SW Roxbury to implement the type of boulevard the Community requests. This is 09/13/04 
  a high volume arterial and changes in road width is not recommended.  In addition, the sidewalks are narrow, 
  and there isn't enough room for aesthetic improvements.  Decorative sidewalks are a possibility, but this  
 would be costly.   
  
 It is important to note that the City's ownership of Roxbury ends at the midpoint of the street.  This means  
 that any project that encompasses both sides of the street would need funding from non-City resources.   
 Exploring a joint City/County project is a possibility, although limited funding with both agencies makes this  
 proposal unlikely in the near future. 

 Target Completion  Estimated Cost  N/A Status  On-Hold 
 Lead Agency/Contact Transportation; Mike Morris-Lent, 684-5727 Priority Second 
 
 
 



Implementor  Transportation 
Matrix   KS 1.11 
Activity  At Westwood Town Center, the trail will follow a course that approximates Longfellow Creek’s original route.  Work with the  
 Westwood Town Center design team planning renovations to include celebration of the Creek with banners, pavement striping  
 and patterns. 
KS 1.11: 1 of 1 Sub-Activity  Construct new crosswalk on SW Barton connecting entry points to Westwood Village Mall and Roxhill Park. 
 Sub-Act  The status of the project changed from Not Started to Completed. Jason Wachs 
 Comment(s)  08/22/05 

 2004 Priority Summary: This project was selected for 2004 CRF funding. At the October IDT meeting SDOT  Dena Gazin 
 stated that it re-evaluated this pedestrian crossing at SW Barton and 26th Avenue SW connecting to  10/28/04 
 Westwood Village Mall and deemed that there is no need to re-align the crosswalk. Westwood Village Mall  
 created a pedestrian pathway on their property at the point of entry to connect with the existing pedestrian  
 crossing. 

 Target Completion  Estimated Cost  N/A Status  Completed 
 Lead Agency/Contact Transportation; Peter Lagerwey, 684-5108 Priority Third 
 
Implementor  Neighborhoods 
Matrix   KS 1.15 
Activity  North of Sealth High School to northern boundary of the Planning Area at SW Holden Street, Trail continues through existing  
 apartment complex.  Work with property owners to design access to or acknowledgment of the Creek and accommodate a link-up  
 with the Longfellow Creek Trail plan for the Delridge Neighborhood. 
KS 1.15: 1 of 1 Sub-Activity  Determine and design  trail alignment from 24th SW/SW Elmgrove to SW Holden. 
 Sub-Act  The unimproved alleyway was upgraded by SDOT with crushed gravel after it was grubbed out to provide a  Jason Wachs 
 Comment(s)  continuous pathway for the Longfellow Creek Legacy Trail.  Cliff Louie (08/11/05) 08/15/05 

 Parks, in cooperation with Arts & Cultural Affairs hired an artist (Peter Delory) who fabricated the wayfinding  Jason Wachs 
 signage.  SDOT was hired by Parks to install the wayfinding signs from Yancy (north end) to Roxhill Park  08/15/05 
 (south end).  The dedication ceremony was June 21, 2005.  Cliff Louie (08/11/05) 

 2004 Priority Summary: Artist Peter Delory has been selected, with assistance from the Office of Arts and  Dena Gazin 
 Cultural Affairs, to develop and design "wayfinding" images and signage for this portion of Longfellow Creek  09/13/04 
 Trail. Parks staff is coordinating its planning process with the Longfellow Creek Watershed Council  
 Stewardship Group. A report and public meeting will be held in May 2004. This project is funded through Pro  
 Parks. 

 The Parks Department held a public meeting earlier this year at the Southwest Community Center to discuss Ron Angeles 
  the project and future trail alignment.   Less than a dozen people attended.  Maps and community comment  05/07/04 
 sheets were displayed at the Delridge Library, Brandon Court Café, and Delridge Neighborhood Services  
 Center.  No comment sheets returned.   With assistance from the Dept. of Arts and Cultural Affairs an artist 
  was selected (Peter Delory) to develop and design “wayfinding” images and signage for this portion of  
 Longfellow Creek Trail.  A report is due May 15th.  Another public meeting will be held at the end of May.   
 Parks staff has also coordinated its planning process with the Longfellow Creek Watershed Council  
 Stewardship Group.  This project is funded through ProParks. 



 SPU has done every piece of the Legacy Trail that it can do.  Other departments specifically DON, Parks  Nancy Ahern 
 and SDOT have also been mentioned in this process; DoN should be Lead. 03/02/04 

 1 of 5 neighborhood priorities for 2004.  This activity should bring together SDOT, Parks, DoN and  Dena Gazin 
 community participation. (From Westwood/Highland Park Plan Priorities) 01/13/04 

 Target Completion  Estimated Cost  $105,000(O) Status  Completed 
 Lead Agency/Contact Neighborhoods; Cliff Louie, 684-0209 Priority Fourth 
 
Implementor   Transportation 
Matrix   KS 3.12 
Activity  Resolve safety hazards on 17th Avenue SW at SW Roxbury Street where it  merges from two lanes on the County-side to one  lane 
  on the  City-side: Avenue Street: 
  
 - Conduct a traffic operations and safety study at the intersection of 17th Avenue SW and SW Roxbury Street. 
  
 - Implement a  solution that would increase the safety of this intersection, including removing the first 2 parking stalls on the city  
 side and permanent striping of the intersection. 
KS 3.12: 1 of 1 Sub-Activity  Conduct a study of safety hazards at 17th Ave. SW/SW Roxbury. 
 Sub-Act  King County is conducting a review of street design options to improve the safety and operation of 17th  Jason Wachs 
 Comment(s)  Avenue SW, south of SW Roxbury Street.  County staff expects to present and discuss street design  10/25/05 
 options here with the community by the first half of 2006.  (Mike Morris-Lent, SDOT) 

 2004 Priority Summary: An analysis of the safety hazards at this intersection is currently underway. Dena Gazin 
 09/13/04 

 Department Lead roles will be discussed at Southwest Sector Interdepartmental Meeting in scheduled in  Ron Angeles 
 mid-May. 05/07/04 

 Target Completion  2006/0 Estimated Cost  N/A Status  In-Progress 
 Lead Agency/Contact Transportation; Mike Morris-Lent, 684-5727 Priority Fifth 
 
  
 


